# Lofthus frukt og saft Web Prosjekt

Oct 1, 2017

http://rayos.studio

# Rayos Studio

Project manager Jared

**Project dates** Apr 24, 2017 - Nov 14, 2017

Completion0%Tasks102Resources5

Creat webpage. Develop Brand, Create Web Content, Testing

### 2

# Tasks

Name	Begin date	End date	Resources
Opsstart	24/04/17	26/05/17	
Project Scoope and Vision	24/04/17	09/05/17	
First meeting with customur	24/04/17	24/04/17	Jared
Strategy	25/04/17	03/05/17	
Target audience	25/04/17	27/04/17	Jared
Customer personas	28/04/17	01/05/17	Jared
Customer journey	02/05/17	03/05/17	Jared
Scoop and Vison Agreement Meeting	10/05/17	10/05/17	Jared
Create scope and agreement document	04/05/17	09/05/17	
Assemble team	24/04/17	26/05/17	
Hiring advertisments	24/04/17	25/04/17	Jared
Interviews	26/04/17	19/05/17	Jared
Hireing contracts and papir	22/05/17	26/05/17	Jared
Setup the budget	10/05/17	17/05/17	Jared, Clark
Figure out hosting	18/05/17	19/05/17	Jared
Project statues and Buget	17/08/17	04/09/17	
Project inventory	17/08/17	22/08/17	Jared
Buget review	23/08/17	04/09/17	Jared, Clark
Statues meeting with customur	05/09/17	05/09/17	Jared, Clark
Webpage development	22/05/17	07/11/17	Jared
Webpage development startup	22/05/17	01/06/17	Jared
Platform/technology Research and Prototypes	25/05/17	01/06/17	Webster
Setup development enviroment	22/05/17	24/05/17	Webster
Page Structure	02/06/17	20/06/17	Jared
User Testing - Page Structure	05/06/17	19/06/17	
test page structure	05/06/17	05/06/17	Jared
test page structure	12/06/17	12/06/17	Jared

### 3

# Tasks

Name	Begin date	End date	Resources
final test page structure	19/06/17	19/06/17	Jared
Page Structure Implementation	07/06/17	20/06/17	Webster
Create place holders	06/06/17	06/06/17	Webster
sketch out structure	02/06/17	05/06/17	Webster
CMS (Content Management System)	21/06/17	11/07/17	Jared
User Testing - CMS	26/06/17	10/07/17	
customur use the CMS	26/06/17	26/06/17	Jared
customur use the CMS	03/07/17	03/07/17	Jared
customur use the CMS	10/07/17	10/07/17	Jared
CMS (Content Management System) Implementation	26/06/17	11/07/17	Webster
placeholder article and papir protoype	23/06/17	23/06/17	Webster
CMS research	21/06/17	22/06/17	Webster
Payment / Ordering system Implementasion Implementation	12/07/17	16/08/17	
User Testing - Payment / Ordering System	17/07/17	14/08/17	
Private person buying	17/07/17	17/07/17	Jared
Private person buying	24/07/17	24/07/17	Jared
Business order form	31/07/17	31/07/17	Jared
Store trying to make a order or a agrement	07/08/17	07/08/17	Jared
Extra testing	14/08/17	14/08/17	Jared
Payment / Ordering system Implementasion	24/07/17	16/08/17	
User registration	14/07/17	21/07/17	Webster
Payment System Research	12/07/17	13/07/17	Webster
CRM (Customer Relationship Management)	17/08/17	05/09/17	Webster
User Testing - CRM Integration	28/08/17	04/09/17	
Private person integration	28/08/17	28/08/17	Jared
Business ordering integration	04/09/17	04/09/17	Jared

#### \_\_\_\_

# Tasks

CRM (Customer Relationship Management)       23/08/17       05/09/         Implementation       17/08/17       22/08/         CRM Resarch       17/08/17       29/09/         Implement Design       06/09/17       29/09/         User Testing - Design Test       11/09/17       25/09/         Private person use of the page       11/09/17       11/09/         Business use of the page       18/09/17       18/09/         Costumor Update Page       25/09/17       25/09/         Theme Development       06/09/17       29/09/         PHP and Integration       22/09/17       29/09/	Jared, Webster Jared
Implement Design       06/09/17       29/09/         User Testing - Design Test       11/09/17       25/09/         Private person use of the page       11/09/17       11/09/         Business use of the page       18/09/17       18/09/         Costumor Update Page       25/09/17       25/09/         Theme Development       06/09/17       29/09/	Jared Jared
User Testing - Design Test       11/09/17       25/09/         Private person use of the page       11/09/17       11/09/         Business use of the page       18/09/17       18/09/         Costumor Update Page       25/09/17       25/09/         Theme Development       06/09/17       29/09/	
Private person use of the page       11/09/17       11/09/         Business use of the page       18/09/17       18/09/         Costumor Update Page       25/09/17       25/09/         Theme Development       06/09/17       29/09/	
Business use of the page       18/09/17       18/09/         Costumor Update Page       25/09/17       25/09/         Theme Development       06/09/17       29/09/	17
Costumor Update Page         25/09/17         25/09/           Theme Development         06/09/17         29/09/	17 Jared
Theme Development 06/09/17 29/09/	17 Jared
•	17 Jared
PHP and Integration 22/09/17 29/09/	17
	17 Webster
JAVASCRIPT and Animations 14/09/17 21/09/	17 Webster
HTML and CSS 06/09/17 13/09/	17 Webster
User Testing - Design and SEO 29/09/17 16/10/	17
User testing out all functionallity on page 29/09/17 29/09/	17 Jared
User testing out all functionallity on page 02/10/17 02/10/	17 Jared
Test SEO matrics 09/10/17 09/10/	/17 Jared
Conduct tests for security 16/10/17 16/10/	/17 Jared
SEO (Search Engine Optimization) 02/10/17 09/10/	Jared, Webster
Security/Backup System 10/10/17 20/10/	17 Webster
Make ready for launch 23/10/17 07/11/	17 Webster
Progress Test With Customur 21/06/17 21/06/	Jared
Webpage content creation 20/06/17 20/10/	17
Setup 22/06/17 22/06/	17
Research and sketches 23/06/17 07/07/	17
Identity elements 10/07/17 05/09/	17 Jared
Style Sheet revison 1 10/07/17 21/07/	′17 Kat
Style Sheet revison 2 24/07/17 07/08/	
Style and Behavoir Guid Guide 10/08/17 05/09/	'17 Kat

### 5

I		KS
	$\alpha$	$\sim$
	~~	


Name	Begin date	End date	Resources
Animtaions	24/08/17	05/09/17	
CSS and HTML examples	10/08/17	23/08/17	
Style Meeting with customur	08/08/17	08/08/17	Jared, Kat
Photo content for CMS test articles and for Stylesheet	20/06/17	22/06/17	Robin (Photo)
Photos for the product pages	03/07/17	07/07/17	Robin (Photo)
Articles and Photos	06/09/17	28/09/17	Kat
Article - About Company	06/09/17	11/09/17	Kat
Photos - Company	08/09/17	08/09/17	Robin (Photo)
Article - About the Prroduction	12/09/17	15/09/17	Kat
Photos - Production	14/09/17	14/09/17	Robin (Photo)
Article - Customer stories	18/09/17	21/09/17	Kat
Photos - Customer stories	20/09/17	20/09/17	Robin (Photo)
Article - Christmas sale	22/09/17	27/09/17	Kat
Photos - Christmas sale	25/09/17	26/09/17	Robin (Photo)
Photos - Editing	27/09/17	28/09/17	Robin (Photo)
End revision and make ready for launch	03/10/17	20/10/17	Kat
Acceptence try run test	02/10/17	02/10/17	Jared
Acceptence test	09/11/17	09/11/17	Jared
Handoff / future coaporation	09/11/17	13/11/17	
Hosting and cridentials	09/11/17	09/11/17	
Instruction matiral and training	09/11/17	13/11/17	
Page goes live	09/11/17	09/11/17	

# Resources

Name	Default role	Standard rate	Note	
Jared	project manager		250	
Clark	no specific role		400 Hired in accountent	
Webster	web designer		200	
Kat	doc translator		200	
Robin (Photo)	undefined		350	

6

**Gantt Chart** 



# **Resources Chart**

GANTT	ct	<del>}</del>	2017 Scoop ar	nd Vison Agreement Meeting	Progress Test With Customur	Style Meeting wit	h customur Statues meeting with	customur cceptence try run tes	Page goes live t
Name	Default role	Standard rate Note	Мау	June	July	August	September	October	November
■ Jared	project manager	250		20% 20% 20%	20% 20% 2	0% 20% 20% 20%	90% 20% 20%	10% 10%	10% 10%
⊕ Clark	no specific role	400 Hired in account							
■ Webster	web designer	200							
⊕ Kat	doc translator	200							
■ Robin (Phot	to) undefined	350							

8